

Meeting Log

Meeting 1 9/11/26

Date: Sep 11th, 2026

Time: 3:00-4:00pm

Location: Eaton 3001

Objective: first project meeting

Team members present: Eliza, Emilia, Zach, Jett, Ryan, Dani,

Introduction

- TA Sheri
- Small company, project manager, tester
- Project manager going to create sprint and assign to others
- Volunteer to make 10-by-10 2D grid for project
- Need to make a UI
- 7 people in group expectation: more completed/polished project
 - Make 2d board and design logic and UI and input handler

Roles

UI designed: emilia

How board looks

Game logic: Zach

Input processing: eliza

Functionality behind how the board looks

Passing input: dani

Testing: Jett

Assistance: Ryan

Functionality behind how the board looks

Assignments

- Next steps:
 - Start with board, create 2D grid
- We have to track how many hours we individually spend on this
- Backlog:
 - Estimate hours for zachs game logic: 4hrs
- Rest of scrum meetings we usually check progress on each persons ticket
- By next week: finish individual parts assigned above
 - About 3-4 story points
- Use pi game for UI or turtle
- Do just the original game for this project: <https://minesweeperonline.com/#>
- TA suggests to make sprint and backlogs first to leave a bunch of time to work

Meeting 2 9/18/26

Date: Sep 18th, 2026

Time: 3:00-4:00pm

Location: Eaton 3001

Objective:

Team members present: Eliza, Emilia, Zach, Jett, Ryan, Dani,

General Notes

- Implemented all the stuff that implemented clicking UI elements
- Ryan implemented functionality for revealing all adjacent spaces at once instead of clicking them individually
- Testing by Jett after something gets added to repo
 - Edge cases not included yet
 - Ta requests pi doc or PDF of testing and edge cases
- Hours worked per person avg: 3
- TA estimates 1hr avg per person working for the rest of the project to finish comments, documentation, polishing, etc
- Adira: need to do system overview w the system to give description and overview
 - Use zachs works PDFs as a base
- Jett will handle readme and the rest of us will add to it; add more details on what each of us worked on
 - System doc will have system testing
- Emilia to finish adding start and end screen
- Jett will also finish testing

Meeting 2 9/25/26

Date: Sep 25th, 2026

Time: 3:00-4:00pm

Location: Eaton 3001

Objective: demo game and review project part 2 objectives

Team members present: Eliza, Emilia, Zach, Jett, Ryan, Dani

Demo of Project Part 1

- Start on entrance screen, enter number of mines, limit of 20 mines, only take ints
- Click on cell and play
- If lose then click enter
- Click to dig, place flags
- If dog on space that has all flags for it then it autodigs other spaces

Project Part Two

- Check other teams functionalities and fix bugs (if any)
- Implement game logic advancements
- AI: type of game logic (not ML)
 - Make turn games
 - Two modes: combative mode and automation (game logic plays itself)
- Three levels of AI smartness: easy, med, hard
 - Easy: reveal unrevealed cells
 - Med: add two basic rules
 - Hard: add new feature to the med
- Have opportunity to change roles and assign new project manager; most of team is indifferent to this and we will keep current roles
- Other teams project is mostly vibe-coded
- Challenging part (3 levels of difficulty and 2 modes) should have at least 3 ppl
 - Emilia, Jett, Ryan
- Additional feature: scoreboard/highscore, need UI element on endscreen
- Zach question: what is enough for two features? Keep track of time? Record?
 - Other group has timer but doesnt store time, adding score add function?
 - TA: as long as the new feature isn't a repeat of previously done work.
Adding leaderboard counts as new feature
- Peer review grades:
 - Calculated peer review grade: total amount of money adds to 10k except yourself; if you contributed enough you should get 10k
 - Ex: $24.5 - 25k = -0.5k$
 - If your score=0 then you got 10k, anything more and u were given more than 10k, anything less than 0 and you were given less = lose points